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                             GHANA EXTRACTIVE INDUSTRIES TRANSPARENCY INITIATIVE (GHEITI) 2013 WORKPLAN

C

                                                        CONSULTANCY SERVICES

No Output

Objective Activity Responsibility Expected 

Outcome

Start 

Date

End 

Date

Amount 

($)

Source of 

Funding

C 1 Draft Bill to legislate 

Ghana EITI developed

To ensure that drafters 

of the Act understand 

the essence of the 

GHEITI Bill ahead of 

drafting 

Technical Round 

Table Discussion with 

AG's drafting 

department on 

GHEITI draft bill

GHEITI 

Secretariat/ NSC

GHEITI Bill 

drafted into law

Jan, 2013 April, 201315,000 GoG

C2 GHEITI newsletters 

Published

Increase access to 

information on GHEITI

Production of  

quarterly newsletters 

on GHEITI

GHEITI 

Secretariat/ NSC

Increased Public 

access to 

GHEITI 

Jan, 2013 Dec, 2013 50,000 GHEITI SEC. 

BUDGETS

C3 2012 GHEITI Audit 

Reports Initiated

Ensure timely reporting 

inline with Intenational 

EITI Guidelines

Initiate the processes 

leading to recruiting 

consultants for 2012 

GHEITI Audit reports

GHEITI 

Secretariat/ NSC

2012 GHEITI 

Audits Reports 

contracts 

awarded and 

May-13 Dec, 2013 200,000 WB-

NREGTA

C4 Grant Audit Ensure due diligence in 

the use of WB grant

Engage financial 

auditors to audit the 

Grant

GHEITI 

Secretariat/ NSC

Good Financial 

management 

practices 

Jan. 2013 Dec. 2013 10,000 WB-TF

C5 Scoping study to 

include ASM into 

GHEITI undertaken

Increase the coverage 

of GHEITI to include 

ASM 

Engage a Consultant 

to undertake a scoping 

study on Artisanal and 

Small Scale Miners

GHEITI 

Secretariat/ NSC

Provide data 

availability for 

GHEITI decision 

making on the 

sector

Sep-13 Dec. 2013 70,000 GHEITI SEC. 

BUDGETS

TOTAL 275,000

W/C

B1

Parliament is consulted 

on the GHEITI Draft 

Bill

Secure Parliamentary 

support for the GHEITI 

Draft Bill

sensitization of 

Parliament on the 

activities of GHEITI in 

Ghana and share the 

draft Bill for their 

GHEITI 

Secretariat/ NSC

Parliament 

sufficently 

sensitized ahead 

of laying the 

GHEITI Bill

April, 2013 Jun. 2013 30000    GIZ

W/C

B2

Final key Stakeholder 

consultations on Draft 

GHEITI Bill organised

Build Consensus on 

the Draft Bill

Engage Companies, 

Government Agencies 

and CSO on Final 

Draft Bill

GHEITI 

Secretariat/ NSC

Relevant 

stakeholders 

consulted

July, 2013 Aug-13 80,000  GIZ

W/C

B3

 Ghana supported to 

effectively participate 

in the EITI conference 

Develop conf materials 

and plan travel 

arrangement /logistics 

for particiation in 

conference

Share good practice 

with other EITI 

implementing countries

GHEITI 

Secretariat/ NSC

Innovative ideas 

to enrich 

GHEITI process 

in Ghana

Jan, 2013 April, 201330,000 WB-TF/ GIZ

W/C

B4

  2010/2011 GHEITI 

Reports validated

Ensure data accuracy 

and credibility of the 

content of draft report

Organise workshops 

for relevant 

stakeholders to 

validate Draft Reports

GHEITI 

Secretariat/ NSC

General 

endorsement of 

draft reports

April, 2013 Jun. 2013 30,000 GOG/ WB-

TF

W/C

B5

Members trained in 

oil/gas accounting, 

finance and contracts

Train 6 NSC members 

in Ghana in Oil/Gas 

Accounting/Finance 

and Contract

GHEITI 

Secretariat/ NSC

Build requiste 

capacity and 

understanding in 

oil/Gas issues 

April, 2013 Jun. 2013 50,000 GIZ

W/C

B6

 Final GHEITI 

2010/2011 Reports 

for Mining and Oil/Gas 

launched

To create public 

awareness

Organise an official 

Launch for the Report 

for relevant 

stakeholders for the 

press, CSO, 

Traditional Rulers, 

GHEITI 

Secretariat/ NSC

availability and 

public access to 

2010/2011 audit 

reports

Jul-13 13-Sep 20,000 WB-TF

Training of Distrct 

Assemblies and 

Mining companies on 

the SAP solution 

woftware

To ensure that the IT 

Solution is working 

well

Organise a training 

workshop for District 

Assemblies and 

Mining companies and 

some reporting 

revenue collecting 

GHEITI 

Secretariat/ NSC

capacity of 

District 

Assemblies built 

in the use of the 

IT Solutions.

May. 2013 1-Sep 50,000 GHEITI SEC. 

BUDGETS

W/C

B7

 Final GHEITI 

2010/2011 reports 

desimminated 

Share information to 

promote citizen 

participation in good 

goverance

Organise 5 

stakeholders 

workshop in n Greater 

Accra, Ashanti, Brong 

Ahafo, Western 

Region and Eastern 

GHEITI 

Secretariat/ NSC

Citizens 

participation in 

natural resource 

goverance 

increased

July, 2013 Nov, 2013200,000 GHEITI SEC. 

BUDGETS

W/C

B8

GHEITI extended to 

new mining regions

create awareness on 

GHEITI in new mining 

regions

Organise GHEITI 

sensitization in the 3 

Northern Regions

GHEITI 

Secretariat/ NSC

GHEITI 

awareness 

created in the 

three Northern 

regions

July, 2013 Nov, 2013200,000 GIZ/GHEITI 

W/C

B9

Final GHEITI 

2010/2011  reports 

dessiminated amongs 

the media, Tink-Tanks 

and Research Groups 

Increase participation 

of NoS actor in the 

process

Organise a Capacity 

Building session for 

media, Tink-Tanks 

and Research Groups 

GHEITI 

Secretariat/ NSC

Non-State Actor 

well informed 

about GHEITI 

activities

July, 2013 Dec, 2013 50,000 WB-TA/ 

GoG 

W/C

B8

 Civil Society 

Organisations (CSOs) 

, Traditional Rulers, 

Media and oil/ gas 

production catchment 

area of the Western 

Region Sensitized.

Create wider citizens 

engagement in the 

process

Organise workshop on 

the EITI process for 

CSOs, Traditional 

Rulers and the Media 

in the Western Region 

where oil and gas is 

being produced

GHEITI 

Secretariat/ NSC

Increase 

activizms of 

citizens

July, 2013 Dec, 2013 50,000 WB-TF

W/C

B9

2010/2011 GHEITI 

Audit reports 

published in the major 

News papers

Public Access Publication of 

2010/2011 GHEITI 

Audit reports in the 

Daily News papers

GHEITI 

Secretariat/ NSC

Public 

Participation

Jul-13 Dec, 2013 15,000 WB- TF

W/C

B10

GHEITI Regional 

Conference Final 

reports printed

Public Access Publication of final 

report from the 

GHEITI regional 

Conference

GHEITI 

Secretariat/ NSC

Public 

Participation

May. 2013 Dec, 2013 30,000 GIZ

W/C

B11

GHEITI week 

organized

To involve the youth in 

GHEITI process

Organize a  Inter-

Schools What-Do -

You Know on 

GHEITI for Selected 

School in the Ashanti, 

Western, Brong -

GHEITI 

Secretariat/ NSC

Increase 

understanding of 

the GHEITI by 

the youth

April, 2013 Sept, 201360,000 GOG

W/C

B12

GHEITI Stakeholders 

trained on web based 

reporting system 

(SAP)

Ensure effective data 

capture and reporting

Organized training 

workshops for 

Stakeholders

GHEITI 

Secretariat/ NSC

Easy access to 

data  on time

Jan, 2013 Dec, 2013 40,000 GHEITI SEC. 

BUDGETS

W/C

B13

Royalty utilization and 

corporate social 

responsibility 

guidelines finalised and 

implemented

Ensure compliance at 

the MMDA

technical round table 

on draft royalty 

utilization guidelines 

and corporate social 

responsibility 

guidelines

GHEITI 

Secretariat/ NSC

Promoting 

transperent and 

accountable use 

of natural 

resource 

revenues at the 

April, 2013 Sept, 201340,000 GOG

W/C

B14

A set of meetings to 

define the role of 

Oil/Gas companies in 

the GHEITI process 

held

Promote their 

understanding and 

participation in the 

process

Organise targeted 

meeting to understand 

comcerns and 

reporting channles of 

the Oil/Gas 

Companies with 

respect to the annual 

GHEITI 

Secretariat/ NSC

Increased 

willingness to 

participate in the 

process

Jan. 2013 March. 

2013

30,000 WB-TF

W/C

B15

A field visit to Oil/Gas 

communities and 

companies by GHEITI 

NSC undertaken

Increase knowledge 

and understanding of 

the dynamics within the 

sector

undertakefield trip to 

Oil/Gas companies 

and communities

GHEITI 

Secretariat/ NSC

NSC increased 

appreciation on  

oil/Gas issues

Oct-13 Dec, 2013 25,000 GoG

W/C

B16

Study tour to Liberia 

on implementing EITI 

in the forest sector 

undertaken by NSC

Learn and adapt 

strategies for GHEITI 

extension into forestry

7 members of the 

GHEITI NSC will go 

to Liberia to 

understudy the 

implementation on 

GHEITI 

Secretariat/ NSC

increased 

knowledge and 

application to 

GHEITI process 

July, 2013 Aug-13 30,000 WB-TF

W/C

B17

2013 sensitazation 

activities in the road -

map of  GHEITI 

Forestry  Scoping 

report implemented

Secure stakeholder 

support for extending 

GHEITI to the forest 

sector

Undertake GHEITI 

sensitazation 

workshops for 

companies, CSO, 

Traditional Rulers, 

Govt Agencies and 

media in 4 Forest 

regions of Ghana 

GHEITI 

Secretariat/ NSC

Consensus 

reheaded among 

relevant 

stakeholders

Jan. 2013 Dec. 2013 160,000

W/C

B18

Training of key Staff of 

GHEITI Secretariat in 

Public Financial 

Management and 

World Bank 

Disbursement 

Build capacity within 

the secretariat

Two (2) short Int. 

courses in Public 

Financial Management 

(PFM) WB 

Procedures

GHEITI 

Secretariat/ NSC

Requiste 

capacity built

Jan, 2013  Dec. 201320,000 WB-TF

W/C

B19

Three short 

interenational courses 

and seminars relevant 

to the work of the 

Build capacity within 

the secretariat

Build Capacities of 

staff of GHEITI 

Secretariat

GHEITI 

Secretariat/ NSC

Requiste 

capacity built

Jan, 2013 Dec, 2013 35,000 WB-TF

W/C

B20

Capacity Building for 

GHEITI Secretariat in 

World Fiscal Systems 

in Oil/Gas

Build capacity within 

the secretariat

2 GHEITI Secretariat 

Staff get trained in 

Oil/Gas fiscal System

GHEITI 

Secretariat/ NSC

Requiste 

capacity built

April, 2013 Dec-13 37,020 WB-TA

W/C

B21

Capacity Building for 

Communication Team 

of  NSC of GHEITI

Build capacity of 

Communication Team 

of NSC

 3 GHEITI members  

trained in 

Communication skills

GHEITI 

Secretariat/ NSC

Requiste 

capacity built

July, 2013 Dec-13 30,000 WB-TA

W/C

B23

Training of key Staff of 

GHEITI Secretariat in 

Project  Management 

and Monitoring and 

Evaluation

Build capacity within 

the secretariat

Two (2) short Int. 

courses in Project  

Management and 

Monitoring and 

Evaluation

GHEITI 

Secretariat/ NSC

Requiste 

capacity built

Jan. - 13 End Dec. 

2013

30, 000 WB-TF

W/C

B24

Develop strategies and 

plans for GHEITI

create opportunity for 

MSG to oversee 

GHEITI Annual WP

Organise GHEITI 

NSC Annual Retreat 

to takestock of 

preceeding year's 

activities and plan for 

GHEITI 

Secretariat/ NSC

Requiste 

capacity built

Dec. 2013 Dec-13 25,000 GoG

W/C

B25

GHEITI Information 

centre established  in 

Tarkwa and Obuasi

Provide access to 

GHEITI information

Rental of office space 

and furnishing with 

logistics, equipment 

and salaries staff

GHEITI 

Secretariat/ NSC

informational 

availablity to 

local community

Jan. 2013 Dec-13 120,000 GIZ/MC

1,487,020

G1 NSC meetings 

serviced

Facilitate 

implementation of 

work plan

Travel cost, 

communication

GHEITI 

Secretariat/ NSC

Ensure timely 

execution of 

work plan

Jan, 2013 Dec, 2013 20,000 GOG

G2 M&E vehicle 

purcahsed

Facilitate 

implementation of work 

plan , especially the 

monitoring of the the 

SAP IT solution in the 

Districts 

purcahse of 4 wheel 

vehicle to farcilitate 

cross country 

dessiminated and 

capacity building for 

District Assemblies  

GHEITI 

Secretariat/ NSC

Ensure timely 

execution of 

work plan

May. 2013 Dec-13 70,000 GIZ

G3 GHEITI Secretariat 

well strengthened  

Facilitate 

implementation of 

work plan

Provision of logistics 

and equipments: 

computers, laptops, 

printers, wireless 

internet modems, 

scanners, projectors 

etc 

GHEITI 

Secretariat/ NSC

Ensure timely 

execution of 

work plan

Jan, 2013 Dec, 2013 20,000 WB-TF

TOTAL 110,000

Grand Total 1,872,020

GHEITI TRAINING, WORKSHOPS, & CAPACITY BUILDING

GOODS
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2013 WORKPLAN

				GHANA EXTRACTIVE INDUSTRIES TRANSPARENCY INITIATIVE (GHEITI) 2013 WORKPLAN

		C		CONSULTANCY SERVICES

		No		Output		Objective		Activity		Responsibility		Expected Outcome		Start Date		End Date		Amount ($)		Source of Funding

		C 1		Draft Bill to legislate Ghana EITI developed		To ensure that drafters of the Act understand the essence of the GHEITI Bill ahead of drafting		Technical Round Table Discussion with AG's drafting department on GHEITI draft bill		GHEITI Secretariat/ NSC		GHEITI Bill drafted into law		Jan, 2013		April, 2013		15,000		GoG

		C2		GHEITI newsletters Published		Increase access to information on GHEITI		Production of  quarterly newsletters on GHEITI		GHEITI Secretariat/ NSC		Increased Public access to GHEITI Information		Jan, 2013		Dec, 2013		50,000		GHEITI SEC. BUDGETS

		C3		2012 GHEITI Audit Reports Initiated		Ensure timely reporting inline with Intenational EITI Guidelines		Initiate the processes leading to recruiting consultants for 2012 GHEITI Audit reports		GHEITI Secretariat/ NSC		2012 GHEITI Audits Reports contracts awarded and draft reports produced		May-13		Dec, 2013		200,000		WB-NREGTA

		C4		Grant Audit		Ensure due diligence in the use of WB grant		Engage financial auditors to audit the Grant		GHEITI Secretariat/ NSC		Good Financial management practices entrached		Jan. 2013		Dec. 2013		10,000		WB-TF

		C5		Scoping study to include ASM into GHEITI undertaken		Increase the coverage of GHEITI to include ASM		Engage a Consultant to undertake a scoping study on Artisanal and Small Scale Miners		GHEITI Secretariat/ NSC		Provide data availability for GHEITI decision making on the sector		Sep-13		Dec. 2013		70,000		GHEITI SEC. BUDGETS

				TOTAL														275,000

		GHEITI TRAINING, WORKSHOPS, & CAPACITY BUILDING

		W/CB1		Parliament is consulted on the GHEITI Draft Bill		Secure Parliamentary support for the GHEITI Draft Bill		sensitization of Parliament on the activities of GHEITI in Ghana and share the draft Bill for their inputs		GHEITI Secretariat/ NSC		Parliament sufficently sensitized ahead of laying the GHEITI Bill		April, 2013		Jun. 2013		30000		GIZ

		W/CB2		Final key Stakeholder consultations on Draft GHEITI Bill organised		Build Consensus on the Draft Bill		Engage Companies, Government Agencies and CSO on Final Draft Bill		GHEITI Secretariat/ NSC		Relevant stakeholders consulted		July, 2013		Aug-13		80,000		GIZ

		W/CB3		Ghana supported to effectively participate in the EITI conference		Develop conf materials and plan travel arrangement /logistics for particiation in conference		Share good practice with other EITI implementing countries		GHEITI Secretariat/ NSC		Innovative ideas to enrich GHEITI process in Ghana		Jan, 2013		April, 2013		30,000		WB-TF/ GIZ

		W/CB4		2010/2011 GHEITI Reports validated		Ensure data accuracy and credibility of the content of draft report		Organise workshops for relevant stakeholders to validate Draft Reports		GHEITI Secretariat/ NSC		General endorsement of draft reports		April, 2013		Jun. 2013		30,000		GOG/ WB-TF

		W/CB5				Members trained in oil/gas accounting, finance and contracts		Train 6 NSC members in Ghana in Oil/Gas Accounting/Finance and Contract		GHEITI Secretariat/ NSC		Build requiste capacity and understanding in oil/Gas issues		April, 2013		Jun. 2013		50,000		GIZ

		W/CB6		Final GHEITI 2010/2011 Reports for Mining and Oil/Gas launched		To create public awareness		Organise an official Launch for the Report for relevant stakeholders for the press, CSO, Traditional Rulers, Govt Inst and Companies		GHEITI Secretariat/ NSC		availability and public access to 2010/2011 audit reports		Jul-13		13-Sep		20,000		WB-TF

				Training of Distrct Assemblies and Mining companies on the SAP solution woftware		To ensure that the IT Solution is working well		Organise a training workshop for District Assemblies and Mining companies and some reporting revenue collecting institutions		GHEITI Secretariat/ NSC		capacity of District Assemblies built in the use of the IT Solutions.		May. 2013		1-Sep		50,000		GHEITI SEC. BUDGETS

		W/CB7		Final GHEITI 2010/2011 reports desimminated		Share information to promote citizen participation in good goverance		Organise 5 stakeholders workshop in n Greater Accra, Ashanti, Brong Ahafo, Western Region and Eastern Regions GHEITI audit reports		GHEITI Secretariat/ NSC		Citizens participation in natural resource goverance increased		July, 2013		Nov, 2013		200,000		GHEITI SEC. BUDGETS

		W/CB8		GHEITI extended to new mining regions		create awareness on GHEITI in new mining regions		Organise GHEITI sensitization in the 3 Northern Regions		GHEITI Secretariat/ NSC		GHEITI awareness created in the three Northern regions		July, 2013		Nov, 2013		200,000		GIZ/GHEITI

		W/CB9		Final GHEITI 2010/2011  reports dessiminated amongs the media, Tink-Tanks and Research Groups in Accra		Increase participation of NoS actor in the process		Organise a Capacity Building session for media, Tink-Tanks and Research Groups		GHEITI Secretariat/ NSC		Non-State Actor well informed about GHEITI activities		July, 2013		Dec, 2013		50,000		WB-TA/ GoG

		W/CB8		Civil Society Organisations (CSOs) , Traditional Rulers, Media and oil/ gas production catchment area of the Western Region Sensitized.		Create wider citizens engagement in the process		Organise workshop on the EITI process for CSOs, Traditional Rulers and the Media in the Western Region where oil and gas is being produced		GHEITI Secretariat/ NSC		Increase activizms of citizens		July, 2013		Dec, 2013		50,000		WB-TF

		W/CB9		2010/2011 GHEITI Audit reports published in the major News papers		Public Access		Publication of 2010/2011 GHEITI Audit reports in the Daily News papers		GHEITI Secretariat/ NSC		Public Participation		Jul-13		Dec, 2013		15,000		WB- TF

		W/CB10		GHEITI Regional Conference Final reports printed		Public Access		Publication of final report from the GHEITI regional Conference		GHEITI Secretariat/ NSC		Public Participation		May. 2013		Dec, 2013		30,000		GIZ

		W/CB11		GHEITI week organized		To involve the youth in GHEITI process		Organize a  Inter-Schools What-Do -You Know on GHEITI for Selected School in the Ashanti, Western, Brong -Ahafo and Eastern Regions		GHEITI Secretariat/ NSC		Increase understanding of the GHEITI by the youth		April, 2013		Sept, 2013		60,000		GOG

		W/CB12		GHEITI Stakeholders trained on web based reporting system (SAP)		Ensure effective data capture and reporting		Organized training workshops for Stakeholders		GHEITI Secretariat/ NSC		Easy access to data  on time		Jan, 2013		Dec, 2013		40,000		GHEITI SEC. BUDGETS

		W/CB13		Royalty utilization and corporate social responsibility guidelines finalised and implemented		Ensure compliance at the MMDA		technical round table on draft royalty utilization guidelines and corporate social responsibility guidelines		GHEITI Secretariat/ NSC		Promoting transperent and accountable use of natural resource revenues at the MMDA		April, 2013		Sept, 2013		40,000		GOG

		W/CB14		A set of meetings to define the role of Oil/Gas companies in the GHEITI process held		Promote their understanding and participation in the process		Organise targeted meeting to understand comcerns and reporting channles of the Oil/Gas Companies with respect to the annual data needs of GHEITI		GHEITI Secretariat/ NSC		Increased willingness to participate in the process		Jan. 2013		March. 2013		30,000		WB-TF

		W/CB15		A field visit to Oil/Gas communities and companies by GHEITI NSC undertaken		Increase knowledge and understanding of the dynamics within the sector		undertakefield trip to Oil/Gas companies and communities		GHEITI Secretariat/ NSC		NSC increased appreciation on  oil/Gas issues		Oct-13		Dec, 2013		25,000		GoG

		W/CB16		Study tour to Liberia on implementing EITI in the forest sector undertaken by NSC		Learn and adapt strategies for GHEITI extension into forestry		7 members of the GHEITI NSC will go to Liberia to understudy the implementation on EITI in Forest		GHEITI Secretariat/ NSC		increased knowledge and application to GHEITI process		July, 2013		Aug-13		30,000		WB-TF

		W/CB17		2013 sensitazation activities in the road -map of  GHEITI Forestry  Scoping report implemented		Secure stakeholder support for extending GHEITI to the forest sector		Undertake GHEITI sensitazation workshops for companies, CSO, Traditional Rulers, Govt Agencies and media in 4 Forest regions of Ghana (Eastern, Western, Ashanti, and Brong Aharfo)		GHEITI Secretariat/ NSC		Consensus reheaded among relevant stakeholders		Jan. 2013		Dec. 2013		160,000

		W/CB18		Training of key Staff of GHEITI Secretariat in Public Financial Management and World Bank Disbursement procedures		Build capacity within the secretariat		Two (2) short Int. courses in Public Financial Management (PFM) WB Procedures		GHEITI Secretariat/ NSC		Requiste capacity built		Jan, 2013		Dec. 2013		20,000		WB-TF

		W/CB19		Three short interenational courses and seminars relevant to the work of the secretariat		Build capacity within the secretariat		Build Capacities of staff of GHEITI Secretariat		GHEITI Secretariat/ NSC		Requiste capacity built		Jan, 2013		Dec, 2013		35,000		WB-TF

		W/CB20		Capacity Building for GHEITI Secretariat in World Fiscal Systems in Oil/Gas		Build capacity within the secretariat		2 GHEITI Secretariat Staff get trained in Oil/Gas fiscal System		GHEITI Secretariat/ NSC		Requiste capacity built		April, 2013		Dec-13		37,020		WB-TA

		W/CB21		Capacity Building for Communication Team of  NSC of GHEITI		Build capacity of Communication Team of NSC		3 GHEITI members  trained in Communication skills		GHEITI Secretariat/ NSC		Requiste capacity built		July, 2013		Dec-13		30,000		WB-TA

		W/CB23		Training of key Staff of GHEITI Secretariat in Project  Management and Monitoring and Evaluation		Build capacity within the secretariat		Two (2) short Int. courses in Project  Management and Monitoring and Evaluation		GHEITI Secretariat/ NSC		Requiste capacity built		Jan. - 13		End Dec. 2013		30, 000		WB-TF

		W/CB24		Develop strategies and plans for GHEITI		create opportunity for MSG to oversee GHEITI Annual WP		Organise GHEITI NSC Annual Retreat to takestock of preceeding year's activities and plan for the next year		GHEITI Secretariat/ NSC		Requiste capacity built		Dec. 2013		Dec-13		25,000		GoG

		W/CB25		GHEITI Information centre established  in Tarkwa and Obuasi		Provide access to GHEITI information		Rental of office space and furnishing with logistics, equipment and salaries staff		GHEITI Secretariat/ NSC		informational availablity to local community		Jan. 2013		Dec-13		120,000		GIZ/MC

																		1,487,020

		GOODS

		G1		NSC meetings serviced		Facilitate implementation of work plan		Travel cost, communication		GHEITI Secretariat/ NSC		Ensure timely execution of work plan		Jan, 2013		Dec, 2013		20,000		GOG

		G2		M&E vehicle purcahsed		Facilitate implementation of work plan , especially the monitoring of the the SAP IT solution in the Districts		purcahse of 4 wheel vehicle to farcilitate cross country dessiminated and capacity building for District Assemblies  and Mining Companies		GHEITI Secretariat/ NSC		Ensure timely execution of work plan		May. 2013		Dec-13		70,000		GIZ

		G3		GHEITI Secretariat well strengthened		Facilitate implementation of work plan		Provision of logistics and equipments: computers, laptops, printers, wireless internet modems, scanners, projectors etc		GHEITI Secretariat/ NSC		Ensure timely execution of work plan		Jan, 2013		Dec, 2013		20,000		WB-TF

				TOTAL														110,000

				Grand Total														1,872,020






